

Yonge Subway Extension Study Timelines – 2008/09

	2008								2009			
	April	May	June	July/Aug.	Sept.	October	Nov.	December	January	February	March	April
Rapid Transit Committee Updates		 May 8			 Sept. 11			 Dec. 11				
Yonge Subway Advisory Task Force		 May 15	 June 24		 Sept. 11							
EA Work Programme		Present Subway Findings	Evaluation Criteria		Preferred Design	Notice of Study Commence	.		Submit Report		MOE Review	MOE Approval
Public Consultation			 PCC #1		 PCC #2			 PCC #3		MOE Public Review		

U:\2008\Yonge Subway\Yonge Subway EA programme Timeline.doc