

COUNCIL ATTACHMENT 1

Project Milestones	
Project briefing - present to York Council	January 25, 2007
Project briefing - present to Durham Council	February 14, 2007
Recommend acceptance of MOU to Durham Council	February 14, 2007
Recommend acceptance of MOU to York Council	February 22, 2007
Recommend acceptance of host community agreement by Durham Council	March 28, 2007
Recommend preferred business/ownership model(s) to Durham Council	March 28, 2007
Recommend issuance of RFQ to Durham Council	March 28, 2007
Recommend issuance for RFQ to York Council	March 29, 2007
Recommend preferred business/ownership model(s) to York Council	March 29, 2007
Recommend acceptance of host community agreement by York Council	March 29, 2007
Short-list of sites - present to Durham Council	April 18, 2007
Short-list of sites - present to York Council	April 19, 2007
Consultant's preferred site - present to Durham Council	September 19, 2007
Consultant's preferred site - present to York Council	September 27, 2007
Recommendation of short-list vendors to York Council	November 15, 2007
Recommendation of short-list vendors to Durham Council	November 21, 2007
Selection of preferred site - York Council	December 12, 2007
Recommend issuance of RFP to York Council	December 12, 2007
Selection of preferred site - Durham Council	December 13, 2007
Recommend issuance of RFP to Durham Council	December 13, 2007
Recommend acceptance of operating agreement to Durham Council	January, 2008
Recommend acceptance of operating agreement to York Council	January, 2008
Recommendation of preferred bidder to Durham Council	June, 2008
Recommendation of preferred bidder to York Council	June, 2008
Submit EPA application	September, 2008
Commence implementation phase	May, 2009