

Project initiation

Potential station locations

Today
PCC 1

Recommended concept design

EA Notice of study commencement

PCC 3

Public review

EA approval: In time for consideration with provincial budget

2008

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Nov

Dec

2009

Jan

Feb

Mar

Apr



Generate alignment alternatives and station locations

Generate and assess concept designs (alignment and stations)

PCC 2

Prepare environmental project report

Submit environmental project report

MOE review

be involved

- > summer stakeholder workshop: July 31
- > public consultation centre 2: September 25
- > public consultation centre 3: late November