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January 2008 January 2009 January 2010 January 2011 January 2012

Jan 2009
Define Locations
for Pilot Projects

Pilot Project
Implementation

Jun 2011
Data Analysis post

Pilot Implementation

July 2007
Consultant Award

January 2013
Project

Recommendations
& Cost Sharing

Jan 2012
Cost Benefit Analysis
for Best I-I Reduction

Applications
Jan 2008

Flow Monitoring &
Data Analysis

Begins

York Region and Area Municipal Sanitary Sewer
Inflow and Infiltration Reduction Program

Preliminary Schedule
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