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Durham York EFW delivers sustainable, reliable
solutions for residual waste management

Residual Waste Management 
Durham York EFW

FACTS:
Awaiting Final EA Decision from Minister
Investment of $6M plus thousands
of staff hours
Proposed site is Clarington in Durham
Covanta identified as preferred vendor

BENEFITS:
Regional ownership and control
Stable pricing
Enhanced environmental performance
Long-term and sustainable
increased diversification

Environmental Services Committee / May 12, 2010 Slide 4

The
Preferred
Site



3

Environmental Services Committee / May 12, 2010 Slide 5

Covanta EFW Development 
Timeline

2009 2010 2011 2012 May 2014

April 22, 2009:  Council approval of preferred vendor -
Covanta

June 24, 2009: Council approval to authorize submission 
of EA documentation to MOE.

July 31, 2009:  EA documentation submitted to MOE.

Nov 27, 2009: Amended EA documents submitted to 
MOE.

Aug 2009-Mar 2010: EA documents evaluated by MOE 

Jan-Dec 2010: Early Works Agreement signed 
authorizing vendor to complete early works (C’s of A, 
permitting, architecture)

Feb 2010: Host Community Agreement signed

July 2010: Anticipated EA approval, Finalize Design Build 
Operate Contract, Power Purchase Agreement, Co-
Owners Agreement

Sept 2010: Council Approval to proceed

Jan 2011: Completion of Early Works Agreement, CofA 
issued, Issue Notice to Proceed

Jan 2011-June 2013: Engineering and Procurement

June 2013-Dec 2013: Facility Acceptance Testing and 
commissioning

May 2014: Commercial Start-up

2013Critical Milestones
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Next Steps

Finalize Power Purchase Agreement
and Co-owners Agreement

Covanta will assist with application for 
Certificate of Approval to operate plant

Plant to be operational by 2014

Upon receipt of Environmental Assessment Approval, 
Certificate of Approval and Council Authorization, 

vendor will be issued Notice to Proceed to 
complete design and begin construction

Pending approval of IEA, report will be brought back to Council in
Fall 2010 for decision to move forward
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ISO 14001 Certification
Solid Waste Management Facilities

Implementing ISO 14001 requirements
Audit to be scheduled in 2011

Waste Management Centre

Registration to take place after 
construction (2011 – 2013)

Elgin Mills CEC
York/Dufferin Source Separated 
Organics Facility

Implementing ISO 14001 requirements
Audit scheduled August 2010

4 MHSW/Electronics Depots
McCleary Court CEC

Implemented ISO 14001 requirements  
Audit scheduled August 2010

Georgina Transfer Station
Asian Long Horned Beetle Site

ISO 14001 Registration StatusSolid Waste Facility

Adoption of ISO 14001 for solid waste reaffirms York Region's 
commitment to environmental leadership
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Dispenses municipal drinking water 
to promote Tap’d In initiative
Educational brochure and pledge 
sheet will accompany promotion
Official launch at “Our Greener 
Side” celebration (May 8th)
Trailer will be at future events:

Children’s Water Festival 
(May 17th -21st)
Public Works Open House at Bales 
Drive (May 15th)

Tap’d In Mobile Water Trailer

Tap’d In Trailer provides significant visibility at public events 
and highlights quality of York Region’s drinking water 
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Construction currently underway
Total capital budget is $586M
Stimulus funding total from 
Federal/Province is $94M
Provincial and Federal 
Contribution Agreements near 
completion
Next Steps:  

Execute Contribution Agreement 
with Federal and Provincial 
Governments
Tour planned for June 11th

Duffin Creek Stage 3 Expansion

Building Canada funding is a significant contribution to the 
Duffin Creek Stage 3 Expansion and a boost to our local economy
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McCleary Court CEC (April 25)
Over 100 residents participated
Over 5 tonnes of electrical waste 
collected
Participating residents received a 
Toshiba credit and ballot for Earth 
Week Prize

Vaughan Environment Day (May 2)
Over 300 residents participated
Over 9 tonnes of electrical waste 
collected

Next Events: May 15th in Richmond 
Hill and Keswick

Waste Electrical and Electronic 
Equipment (WEEE) Events

These successful events build on WEEE strategy which continues 
to provide a valuable service to York Region residents
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Committee Action Items
Status Updates

Protocols being incorporated into ISO procedures
Update scheduled for June Commissioner’s Update

Notification/Communication 
protocol on well status

Program updates are provided through reports
Matrix with 2010 meeting dates to be presented at 
June Committee

Updates of Joint Committees 
with Area Municipalities

Tour scheduled for June 11, 2010Tour of Duffin Creek

StatusAction Item
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Questions


