

Greenbelt Conformity - Preliminary Work Plan Tasks for 2008/2009

Work Plan Task	Comment	Timing
Staff report on Conformity Work Plan		February PEDC
Background Reviews:		
Agricultural land review	LEAR review and assessment	February to June, 2008 Technical work by consultant. Review with local municipalities and Province.
Natural Heritage System refinement		Ongoing work as described in the Natural heritage Strategic Directions Paper January 2008. Implementation within Greenbelt to be through the Greenbelt Conformity Amendment
Wellhead Protection and Vulnerable Area identification		Ongoing work - requires further consultation and discussion. Wellhead Protection to be introduced as a separate Amendment
Review of existing ROPA policies and Drafting policies for ROPA	Internal review within Planning Department with Regional partner agencies, local municipalities, MMAH.	Ongoing to summer 2008
Introduction of ROPA for Greenbelt conformity		Report and Proposed ROPA for fall 2008.
Statutory Public meeting		Estimated fall 2008
Adoption of ROPA		Estimated winter 2009