

**Servicing Requirements by Municipality
To Service Additional 11,000 units beyond the June 2005
Allocation
(in addition to all existing servicing requirements as outlined in
the June 23, 2005 Council Report for servicing 970,000 persons)**

Municipality	Infrastructure Required	Targeted Timing for Completion (Year & Quarter)	Proposed Earliest Triggers for Presales	Earliest Presales Trigger Timing*	Earliest Registration Timing
Aurora, East Gwillimbury, Markham, Newmarket, Richmond Hill, King, Vaughan Whitchurch- Stouffville	- Duffin Creek WPCP - SE Collector or alternative Regional servicing solution	Q4 - 2010 Q4 - 2010	1 yr prior to in service date (Q4/09) 1 yr prior to in service date (Q4/09)	Q4 - 2009 Q4 - 2009	Q2 – 2010 Q2 – 2010
Aurora (Aurora E. only)	Leslie/Wellington St W/M (from Aurora E Pumping Station on Wellington St. to Leslie St, just north of Newmarket)	Q2 - 2011	1 year prior to in service date (Q2/10)	Q2 - 2010	Q4 – 2010
East Gwillimbury	No Additional Site Specific Infrastructure Required				
King (King City)	No Additional Site Specific Infrastructure Required				
Markham	No Additional Site Specific Infrastructure Required				
Newmarket	No Additional Site Specific Infrastructure Required				
Richmond Hill (PD9 only)	PD9 Elevated Tank 2	Q2 – 2010	1 year prior to in service date (Q2/10)	Q2 – 2009	Q2 -2010
Vaughan	No Additional Site Specific Infrastructure Required				
Whitchurch- Stouffville	No Additional Site Specific Infrastructure Required				