



Langstaff Chronology – 2006/07 Condor/YRRTC Programme

- | | | |
|-----|-----------------------------------|----------------|
| 1. | Initial Process Established | Nov.6/06 |
| 2. | Chair Fisch's meeting with Condor | Nov.15/06 |
| 3. | O&M Parameters Circulated | Dec.8/06 |
| 4. | East End Landowner Meeting | Dec.13/06 |
| 5. | Initial Principals' Meeting | January 25/07 |
| 6. | First Technical Meeting | February 8/07 |
| 7. | Markham DSC – Condor presentation | February 13/07 |
| 8. | Second Principals' Meeting | February 20/07 |
| 9. | Markham Council/ Resolution | February 27/07 |
| 10. | Second Technical Meeting | March 22/07 |
| 11. | Third Principals' Meeting | March 27/07 |