

2006 Development Charge By-law Review Proposed Timetable

- May 2006
 - Report to Council – Authorizing review, DC discount
 - Confirmation of population/employment projections
- July 2006
 - Master plan capital cost update/adjustment
- September 2006
 - Completion of review of impacts for policy and methodology issues
- October 2006
 - First draft of DC background study for review/consultation
- December 2006
 - Notice of public meeting advertised
 - Draft of DC background study available for public meeting
- January 2007
 - Statutory public meeting
 - Public input incorporated into study
- February 2007
 - DC by-law to Council for enactment