

Table 2 – Servicing Requirements by Municipality

To Service Additional 11,000 units beyond the June 2005
Allocation served by the YDSS
(in addition to all existing servicing requirements as outlined in the June 23, 2005
Council Report for servicing 970,000 persons)
As of July 2007

Municipality	Infrastructure Required	Targeted Timing for Completion (Year & Quarter)	Proposed Earliest Triggers for Presales	Earliest Presales Timing	Earliest Registration Timing
Aurora East Gwillimbury Markham Newmarket Richmond Hill King Vaughan Whitchurch-Stouffville	- Duffin Creek WPCP - YDSS Flow Control Structures (as an alternative to Southeast Collector Sewer)	Q4 - 2010 Q3 - 2009	1 year prior to in service date (Q4/09) 1 year prior to in service date (Q3/08)	Q4 - 2009	Q2 – 2010
Aurora <i>(Aurora E. only)</i>	Leslie/Wellington Street W/M (from Aurora East pumping station on Wellington St. to Leslie St. just north of Newmarket.	Q2 - 2011	1 year prior to in service date (Q2/10)	Q2 – 2010	Q4 – 2010
Richmond Hill <i>(PD9 only)</i>	PD9 Elevated Tank No. 2	Q2 – 2010	1 year prior to in service date (Q2/09)	Q4 – 2009	Q2 – 2010