

Table 4 – Short Term Servicing Requirements by Municipality

This data is preliminary in nature and will be updated quarterly and submitted to Committee and Council

Municipality	Infrastructure Required	Targeted Timing for Completion (Year & Quarter)	Proposed Earliest Triggers	Earliest Capacity Release Timing
Aurora	- Aurora/Newmarket Feedermain (PS, WM and Reservoir) - Bathurst WM (Aurora/Newmarket West connection) - Newmarket EQ Tank - Aurora EQ Tank 16thAvenue Phase 2 Sewer - YDSS Interceptor/ Lower Leslie Street Trunk	Q4 - 2006 Q4 - 2007 Q3 - 2006 Q3 - 2007 Q3 - 2007 Q2 - 2007	One year prior to in service date (Q4/05) Tender award (Q4/06) Tender award (Q3/05) Tender award (Q2/06) One year prior to in service date (Q3/06) Tender award (Q4/05)	Q4 – 2006
East Gwillimbury	<i>Green Lane West</i> - Aurora/Newmarket Feedermain (PS, WM and Reservoir) - Bathurst WM (Aurora/Newmarket West connection) - Bathurst WM (Clearmeadow to Woodspring) - Newmarket EQ Tank - Aurora EQ Tank 16thAvenue Phase 2 Sewer - YDSS Interceptor/ Lower Leslie Street Trunk <i>Sharon, Holland Landing and Queensville</i> - Aurora/Newmarket Feedermain (PS, WM and Reservoir) - Queensville ET - Newmarket EQ Tank - Aurora EQ Tank 16thAvenue Phase 2 Sewer - YDSS Interceptor/ Lower Leslie Street Trunk - Queensville/Holland Landing Servicing	Q4 - 2006 Q4 - 2007 Q4 - 2007 Q3 - 2006 Q3 - 2007 Q3 - 2007 Q2 - 2007 Q4 - 2006 To be determined Q3 - 2006 Q3 - 2007 Q3 - 2007 Q2 - 2007 2007	One year prior to in service date (Q4/05) Tender award (Q4/06) Tender award (Q1/07) Tender award (Q3/05) Tender award (Q2/06) One year prior to in service date (Q3/06) Tender award (Q4/05) To be determined One year prior to in service date (Q4/05) Tender award Tender award (Q3/05) Tender award (Q2/06) One year prior to in service date (Q3/06) Tender award (Q4/05) To be determined	Q1 – 2007 Q3 - 2006
King	- King City Elevated Tank - King City Water Supply 16thAvenue Phase 2 Sewer - YDSS Interceptor/ Lower Leslie Street Trunk	Q3 - 2007 Q3 - 2007 Q3 - 2007 Q2 - 2007	Tender award (Q3/06) Tender award (Q3/06) One year prior to in service date (Q3/06) Tender award (Q4/05)	Q3 – 2006
Markham	Highway 48 Flow Control (for servicing of 4,732 units)	To be determined by Markham	Tender award	

Municipality	Infrastructure Required	Targeted Timing for Completion (Year & Quarter)	Proposed Earliest Triggers	Earliest Capacity Release Timing
Newmarket	• Aurora/Newmarket Feedermain (PS, WM and Reservoir) • Bathurst WM (Aurora/Newmarket West connection) • Bathurst WM (Clearmeadow to Woodspring) • Newmarket EQ Tank • Aurora EQ Tank • 16th Avenue Phase 2 Sewer • YDSS Interceptor/ Lower Leslie Street Trunk	Q4 - 2006 Q4 - 2007 Q4 - 2007 Q3 - 2006 Q3 - 2007 Q3 - 2007 Q2 - 2007	One year prior to in service date (Q4/05) Tender award (Q4/06) Tender award (Q1/07) Tender award (Q3/05) Tender award (Q2/06) One year prior to in service date (Q3/06) Tender award (Q4/05)	Q1 – 2007
Richmond Hill (Yonge Street Corridor)	• Aurora Newmarket Feedermain connection to PD8 • Oak Ridges ET & WM • 16th Avenue Phase 2 Sewer • YDSS Interceptor/ Lower Leslie Street Trunk	Q4 - 2006 Q2 - 2008 Q3 - 2007 Q2 - 2007	One year prior to in service (Q4/05) Tender award (Q1/07) One year prior to in service (Q3/06) Tender award (Q4/05)	Q1 – 2007
Richmond Hill (remainder)	• None			2005
Vaughan	• Humber Peel Forcemain • Bathurst Langstaff Trunk • Pine Valley Pumping Station	Q3 - 2005 Q3 - 2008 Q3 - 2006	None required One year prior to in service (Q3/07) Tender award (Q2/05)	Q3 - 2007
Whitchurch-Stouffville	Additional Water Supply (wells or connection to YWS)	Q3 - 2007	To be determined	